
May 2, 2008

Day Date Work Area Roadway Lane / Shoulder Start Time Finish Time

MO 5/5 39.0 - 43.7 Northbound Right Lane 10:00AM 12:00Pm Linestripe

MO 5/5 39.0 - 43.7 Northbound Left Lane 12:30PM 2:30Pm Linestripe

MO 5/5 PA358.4 TO P0.5 Eastbound  to PA Extension Right Lane 10:00 AM 2:30 PM Removal of fascia forms

MO 5/5 P0.5 to PA 358.6 Westbound to PA Extension Right Lane 11:00 AM 3:30 PM Installation of new lighting standards

MO 5/5 4.6 Eastbound  to PA Extension Left Lane 9:00 AM 4:00 PM Bearing repairs

MO 5/5 55.22 to 81.5 Southbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS

MO 5/5 56.5 to 81.35 Northbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS

MO 5/5 56.5 TO 53.7 Southbound Left Lane 8:00 PM 2:00 AM

MO 5/5 68.8-72.8 Northbound Right & Center Lane 11:00 PM 6:00 AM

MO 5/5 N 2.9 to 0.6 Newark Bay Hudson County 
Extension Westbound Left Lane 9:00 PM 6:00 AM (Maint Install) Spall Repairs 

MO 5/5 109.0 - 106.1 Southbound Westerly 
Roadway Left Lane 9:30 AM 2:30 PM DISTRICT 8 - SWEEP & CLEAN DRAINS

MO 5/5 INT 14 - 8A Southbound Outer Roadway ROADWAY CLOSED 9:00 PM 5:00 AM EXT.RIGHT LANE TO LINESTRIPE  STATE POLICE NEEDED

MO 5/5 OFF BARREL Southbound Right Lane 10:00 PM 3:30 AM LINESTRIPE THRU 7S AND INT 8  

Monday May 5, 2008
                        Work to Be Completed

NEW JERSEY TURNPIKE AUTHORITY

Drain Cleaning & Cracksealing

C-2 CRACKSEALING
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Day Date Work Area Roadway Lane / Shoulder Start Time Finish Time                         Work to Be Completed

TU 5/6 39.2-34.6 Southbound Right Lane 10:00AM 12:00 PM Linestripe

TU 5/6 39.2-34.6 Southbound Left Lane 12:30 PM 2:30 PM Linestripe

TU 5/6 55.22 to 81.5 Southbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS

TU 5/6 56.5 to 81.35 Northbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS

TU 5/6 PA358.4 TO P0.5 Eastbound  to PA Extension Right Lane 9:00 AM 2:30 PM Removal of fascia forms

TU 5/6 P0.5 to PA 358.6 Westbound to PA Extension Right Lane 9:30 AM 3:30 PM Installation of new lighting standards

TU 5/6 P4.58 Eastbound  to PA Extension Left Lane 9:00 AM 4:00 PM Bearing repairs

TU 5/6 66.8 - 62.3 Southbound Right Lane 8:00PM 11:00Pm Line Stripe

TU 5/6 66.8 -62.3 Southbound Left Lane 11:30PM 2:00AM Line Stripe

TU 5/6 N2.9-0.6 Newark Bay Hudson County 
Extension Westbound Right Lane 9:00 PM 6:00 AM T-100.010 BISHOP SPALL REPAIRS

TU 5/6 107.1 - 109.5 Northbound Westerly 
Roadway Left Lane 9:30 AM 2:30 PM DISTRICT 8 - SWEEP & CLEAN DRAINS

TU 5/6 INT 8A - 13 Northbound Outer Roadway ROADWAY CLOSING 8:00 PM 5:00 AM Install Joint Seals

WE 5/7 43.7-47.2 Northbound Right Lane 10:00 AM 12:00 PM Linestripe

WE 5/7 43.7-47.2 Northbound Left Lane 12:30 PM 2:30 AM Linestripe

WE 5/7 P0.5 to PA 358.6 Westbound to PA Extension Right Lane 9:30 AM 3:30 PM Installation of new lighting standards

WE 5/7 PA358.4 TO P0.5 Eastbound  to PA Extension Right Lane 9:00 AM 2:30 PM Removal of fascia forms

WE 5/7 P4.58 Eastbound  to PA Extension Left Lane 9:00 AM 4:00 PM Bearing repairs

WE 5/7 51.5 TO 51.0 Southbound Left Lane 9:00AM 3:00 PM (CRAIG)TEST BORINGS  BR1-111, BR1-107
WE 5/7 55.22 to 81.5 Southbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS

WE 5/7 56.5 to 81.35 Northbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS

Tuesday May 6, 2008

Wednesday May 7, 2008
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Day Date Work Area Roadway Lane / Shoulder Start Time Finish Time                         Work to Be Completed

WE 5/7 61.0 Southbound Right Lane 9:00 PM 2:00 AM Sign Repair

WE 5/7 87.1 Northbound Outer Roadway Right Lane 10:00 AM 12:00 PM CENTRAL ELECTRIC - REPLACE SPEED LIMIT MODULE

WE 5/7 N3.1 Newark Bay Hudson County 
Extension Eastbound Right Lane 9:00 PM 3:00 AM DISTRICT 7 - MILL 7 PAVE

WE 5/7 INT 14 - 8A Southbound Inner Roadway ROADWAY CLOSING 9:00 PM 5:00 AM

LEFT LANE 66.8NS for Line Striping

TH 5/8 19.0 - 18.0 Southbound Left Lane 7:00 PM 4:00 AM Drain Cleaning

TH 5/8 P3.5 Eastbound  to PA Extension Left Lane 10:00 AM 2:00 PM Flower Bed Prep

TH 5/8 P4.58 Eastbound  to PA Extension Left Lane 9:00 AM 4:00 PM Bearing repairs

TH 5/8 P0.5 to PA 358.6 Westbound to PA Extension Right Lane 9:30 AM 3:30 PM Installation of new lighting standards

TH 5/8 PA358.4 TO P0.5 Eastbound  to PA Extension Right Lane 9:00 AM 2:30 PM Removal of fascia forms

TH 5/8 51.4 TO 49.1 Southbound Left Lane 9:00AM 4:00PM (CRAIG)TEST BORINGS  BR1-91, BR1-101
TH 5/8 55.22 to 81.5 Southbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS

TH 5/8 56.5 to 81.35 Northbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS

TH 5/8 62.3-58.3 Southbound Right Lane 8:00 PM 11:00 PM Linestripe

TH 5/8 62.3-58.3 Southbound Left Lane 11:30 PM 2:00 AM Linestripe

TH 5/8 112.3-115.0 SNW ROADWAY Left Lane 9:00 PM 4:00 AM C-2 INLET REPAIRS

FR 5/9 P4.58 Eastbound  to PA Extension Left Lane 9:00 AM 4:00 PM Bearing repairs

FR 5/9 55.22 to 81.5 Southbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS

FR 5/9 56.5 to 81.35 Northbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS

FR 5/9 N7.8 HWE Left Lane 8:00 PM 12:00 AM (Pickup SU at 6AM)        BREAKOUT WORK

FR 5/9 W107.87 SNW Left Lane 8:00 PM 6 AM SUN (P/U 6am SU)-Mill, Deck Repair Pave

EXT.LEFT LANE TO LINESTRIPE

Thursday May 8, 2008

Friday May 9, 2008
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Day Date Work Area Roadway Lane / Shoulder Start Time Finish Time                         Work to Be Completed

FR 5/9 W107.87 SNW Left & Center Lane 10:00 PM 7:00 AM Buffer Lane

FR 5/9 W107.87 NSW Left Lane 8:30 PM 6 AM SUN (P/U 6am SU)-Mill, Deck Repair Pave

SA 5/10 W107.87 SNW Left & Center Lane 10:00 PM 6:00 AM Buffer Lane

Saturday May 10, 2008
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